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03/20/09 Statement of Ongoing Contracts as of 04/06/09

02District

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

Fed Aid

HB4C

HA42

HA22

HB71

HB4N

Pgm Code

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

Description 

RESURFACE SHOULDER

REPLACE CULVERT

ROADWAY REHABILITATION

RELOCATE CROSSWALKS

CONSTRUCT TURNOUTS

INSTALL PREFABRICATED RADIO VAULT

Type Of Work

STEVE MANNING CONSTRUCTION INC

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

ROBERT J FRANK CONSTRUCTION

INC

DIG IT CONSTRUCTION INC

STEWART ENGINEERING INC

Contractor

REDDING CA 96049

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96003

CHESTER CA 96020

REDDING CA 96099

(530)222-0810

(831)927-2731

(916)386-5936

(530)222-1408

(530)258-3306

(530)244-8464

GREENE, DAVID

MINDUS, CARL

COLLINS, RONALD

COLLINS, RON

DARNALL, MARK

Resident
Engineer

(530)257-8120

 

(530)257-7383

(530)283-2451

(530)283-2451

(530)225-3083

 $4,196,922

 $285,058

 $10,549,149

 $123,750

 $399,209

 $357,896

Bid + CCOs

 $0

 $0

 $9,920,313

 $0

 $0

 $349,988

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/03/08

02/27/09

04/09/03

08/28/08

02/27/09

12/28/07

Awarded

09/19/08

03/27/09

04/22/03

09/15/08

03/16/09

01/14/08

Approved

04/03/09

09/20/09

10/28/08

06/15/09

03/23/09

Est Comp

 0%

 0%

 100%

 0%

 0%

 49%

%Time

 0%

 0%

 98%

 0%

 0%

 97%

% Work 

 

 

 

SUSPENDED

 

 

Message

02-368904

02-2C3204

02-258504

02-4C8904

02-369014

02-3C6704

Contract 

  

  

ACNH-P395-(197)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 491660

26008 PUERTA DEL CAJON

P O BOX 276830

2806 TARMAC ROAD

PO BOX 4014

P O BOX 990010

P.O. BOX 270430

P.O. BOX 270430

1555 EAST MAIN STREET

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127-

0008

QUINCY, CA 95971

QUINCY, CA 95971

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/09 Statement of Ongoing Contracts as of 04/06/09

02District

02-SHA-5-15.1/15.7

02-SHA-5-31.1/0

02-SHA-299-5.4/5.8

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SIE-395-/3.1

Fed Aid

HB4N

HA26

HB1

HM1

HB1

HM1

Pgm Code

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

Description 

WIDEN HIGHWAY AND RAMPS

REST AREA STALL EXPANSION

REALIGN CURVE

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

GRIND AND REPLACE ASPHALT CONCRETE

Type Of Work

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

JURIN CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

MARTINEZ CA 94553

PALO CEDRO CA 96073

BELLA VISTA CA 96008

REDDING CA 96049

GLENN CA 95943

SPARKS NV 89435

(925)372-8000

(530)547-5944

(530)549-6611

(530)246-4292

(877)503-6300

(775)355-0420

WOOD, JAMES

SANTOS, CHRISTIAN

RINARD, WAYNE

RINARD, WAYNE

COLLINS, RON

Resident
Engineer

(530)225-3160

(530)949-7581

(530)229-0531

 

(530)229-0531

(530)283-2451

 $60,321,090

 $176,759

 $1,299,344

 $1,685,615

 $2,437,657

 $506,807

Bid + CCOs

 $29,094,172

 $171,127

 $131,175

 $0

 $1,607,109

 $25,820

Comp To  date

 $1,837,799

 $44,995

 $0

 $0

 $0

 $0

This Month

03/05/08

06/02/08

11/07/08

03/02/09

05/09/08

06/16/08

Awarded

03/14/08

07/03/08

11/20/08

03/27/09

06/05/08

07/09/08

Approved

01/25/11

05/15/09

09/14/09

09/01/09

06/01/09

Est Comp

 26%

 36%

 9%

 0%

 12%

 3%

%Time

 48%

 97%

 10%

 0%

 70%

 5%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

02-328034

02-3C8504

02-1C1604

02-0E5504

02-397904

02-0E6204

Contract 

ACST-P044-(044)E

  

ACST-P299-(153)E

  

ACST-P299-(152)E

  

  P0-44 0-(4E)

  

  P2-99 1-(3E)

  

  P2-99 1-(2EH)P

  

--()

  

--()

  

6202- 003-()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

901 HOWE ROAD

P O BOX 181

P O BOX 310

P O BOX 494519

8176 ROAD 44

P O BOX 50760

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
03/20/09 Statement of Ongoing Contracts as of 04/06/09

02District

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-263-52.6/57.1

02-TEH-5-12.2/0

Fed Aid

HA26

HM1

HA23

HA23

HM3

HA21

Pgm Code

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

Description 

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

REHABILITATE BRIDGE DECKS

REPLACE BRIDGE

Type Of Work

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

STEWART ENGINEERING INC

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

Contractor

ROCKLIN CA 95677

REDDING CA 96049

HAPPY CAMP CA 96039

REDDING CA 96003

REDDING CA 96099

REDDING CA 960491539

(916)632-9361

(530)246-4292

(530)493-2679

 

(530)244-8464

(530)365-3930

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

BLINE, JEFF

Resident
Engineer

(530)841-0173

(530)841-0173

(530)841-0173

 

(530)841-0173

(530)527-8418

 $2,445,674

 $5,351,530

 $875,584

 $98,000

 $3,200,736

 $26,344,026

Bid + CCOs

 $2,371,108

 $1,472,508

 $0

 $0

 $2,181,090

 $8,196,770

Comp To  date

 $65,881

 $0

 $0

 $0

 $12,523

 $556,488

This Month

11/06/07

05/08/08

12/11/08

11/21/97

05/23/08

05/23/08

Awarded

12/10/07

05/27/08

01/05/09

11/21/97

06/20/08

06/17/08

Approved

06/30/09

06/30/09

06/05/09

04/03/09

09/30/10

Est Comp

 96%

 0%

 0%

 0%

 70%

 27%

%Time

 97%

 28%

 0%

 0%

 87%

 31%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

02-362004

02-0E4804

02-3C8104

02-340204

02-3C8604

02-0C9704

Contract 

ACIM-005 -(166)E

  

ER-43G3-(004)E

  

  

ACIM-0005-(333)E

  00-5 91-(6E)

  

--()

  

  

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

SWPPP

4500 YANKEE HILL CT NO A

P O BOX 494519

P O BOX 258

2806 TARMAC ROAD

P O BOX 990010

P O BOX 491539

1745 S MAIN STREET

745 S. MAIN STREET

1745 S. MAIN STREET

1745 S MAIN STREET

122 BELLE MILL ROAD

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
03/20/09 Statement of Ongoing Contracts as of 04/06/09

02District

 $2,871,118 $62,686,334 $134,362,625

02-TEH-36-55.3/59.5

02-TEH-5728-/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Fed Aid

HM1

HA12

HB1

HA12

Pgm Code

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY COUNTY AT WEAVERVILLE FROM

NORTH JUNCTION ROUTE 299 TO 0.1 MILE

NORTH OF TOM BELL ROAD

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

SEAL COAT

RELOCATE MAINTENANCE STATION

HOT MIX ASPHALT OVERLAY

WIDEN AND CONSTRUCT BARRIER

CONSTRUCT PASSING LANES

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

NORTHWEST PAVING

ALLEN L BENDER INC

RON HALE CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

REDDING CA 96001

WEST SACRAMENTO CA 95691

SHASTA LAKE CA 96019

CARPINTERIA CA 93013

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)246-4388

(916)372-2190

(530)275-7844

(805)684-4344

(530)246-4292

(530)926-4093

WING, KATHRYN

BLINE, JEFF

TUHOLSKI, JEROME

WING, DAN

BADE, TIM

SANTOS, CHRIS

Resident
Engineer

(530)474-4424

(530)527-8418

(530)225-3419

(707)498-3816

(530)225-3158

(530)949-7581

 $689,750

 $6,526,152

 $575,929

 $1,496,695

 $1,886,663

 $2,532,629

Bid + CCOs

 $0

 $4,683,415

 $0

 $0

 $0

 $2,481,740

Comp To  date

 $0

 $318,337

 $0

 $0

 $0

 $35,095

This Month

05/19/08

04/23/08

02/23/09

02/05/09

12/19/08

02/26/08

Awarded

06/18/08

05/14/08

03/05/09

03/03/09

01/16/09

03/19/08

Approved

11/03/08

10/07/09

05/15/09

09/03/09

08/10/09

05/02/09

Est Comp

 0%

 37%

 0%

 0%

 0%

 88%

%Time

 0%

 70%

 0%

 0%

 0%

 97%

% Work 

SUSPENDED

 

 

SUSPENDED

 

SUSPENDED

Message

02-4C6304

02-362104

02-0E1204

02-4C3604

02-3846U4

02-350904

Contract 

  

  

  

ACHS-P299-(154)E

  

  

  

  

  

  P2-99 1-(4E)

  

  

  

  

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

8115 SECLUDED VALLEY DRIVE

2798 INDUSTRIAL BOULEVARD

P O BOX 795

6420 VIA REAL SUITE 6

P O BOX 494519

P O BOX 1240

28482 HWY 44 SUITE 1

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

P.O. BOX 699

4300 CATERPILLAR ROAD

2060 3RD STREET,

SUITE B

SHINGLETOWN, CA 96088

RED BLUFF, CA 96080

REDDING, CA 96003

GARBERVILLE, CA 95542

REDDING, CA 96003

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



02-368904

02-2C3204

02-258504

02-4C8904

02-369014

02-3C6704

02-3C8504

02-328034

02-1C1604

02-0E5504

02-397904

02-0E6204

02-0E4804

02-362004

02-3C8104

02-340204

02-3C8604

02-0C9704

02-4C6304

02-362104

02-0E1204

02-4C3604

Contract

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-31.1/0

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SIE-395-/3.1

02-SIS-5-58.1/69.3

02-SIS-5-25.6/0

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-263-52.6/57.1

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-5728-/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-3846U4

02-350904

Contract

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Cnty Rt Pm

4

4

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $134,362,625  $62,686,334

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $28,789,700

 $10,549,149

 $64,058,091

 $28,593,406

 $875,584

 $1,496,695

 Bid + CCO

 $10,567,878

 $9,920,313

 $30,832,456

 $11,365,688

 $0

 $0

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-

-ER-


	02

